
 

 
CALFED BAY- DELTA PROGRAM 

Conveyance  
 
Conveyance Program Element Overview 

 
The public scoping process has begun for increasing South Delta pumping to 8,500 cfs and a draft impact analysis 
has been completed for construction of permanent barriers, but the schedule for both projects has been delayed one 
year to 2004.  Funding constraints and related technical issues have led to delays and a reevaluation of the Tracy Fish 
Test Facility and screening of Clifton Court Forebay.  The schedule for San Luis Low Point has been revised due to 
expansion of scope, while environmental review of North Delta Flood Protection and Ecosystem Restoration Project 
has been delayed due to lack of funding and staff. 

 
Program Contacts 
       

State: Donald Kurosaka – Department of Water Resources,  
Telephone number (916) 653-6636, e-mail address - donk@water.ca.gov  

  
Federal: Nan Yoder – Bureau of Reclamation,  

           Telephone number (916) 978-5523, e-mail address nyoder@mp.usbr 
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Program Element Summary Tasks
ROD Program 
Cost Estimates

Revised Program 
Cost Estimates

FUNDING* 
YEARS 1 -3 STATE FEDERAL

LOCAL/
WATER USER

ACTUALS** 
YEARS 1&2 STATE FEDERAL

LOCAL/
WATER USER

1 8,500 cfs - Permanent Operable Barriers $80,000 $123,600 $21,385 $75 $0 $21,310 $8,700 $0 $0 $8,700

2 Clifton Court Fish Screens/10,300cfs $349,000 $12,000 $1,776 $193 $0 $1,583 $623 $78 $0 $545

3 Tracy Fish Test Facility $109,500 $106,600 $44,980 $29,093 $5,346 $10,541 $32,565 $23,678 $3,346 $5,541

4 Lower San Joaquin Flood Improvements $0 $13,600 $160 $160 $0 $0 $59 $59 $0 $0

5 Veale/Byron Tract Drainage Reduction $17,000 $13,700 $1,070 $706 $0 $364 $145 $145 $0 $0

6 Delta Cross Channel Re-operation $7,000 $7,300 $4,452 $4,080 $150 $222 $2,968 $2,818 $150 $0

7 Through Delta Facility - Planning $8,000 $33,500 $7,851 $6,935 $0 $916 $1,149 $1,149 $0 $0

8 North Delta Flood Improvements $175,000 $175,100 $1,936 $1,936 $0 $0 $600 $600 $0 $0

9 CVP/SWP Aqueduct Inter-tie $11,000 $10,500 $241 $33 $208 $0 $208 $0 $208 $0

10 Clifton Court Forebay/Tracy P. P. Inter-tie $7,000 $2,000 $0 $0 $0 $0 $0 $0 $0 $0

11 Interim South Delta Actions $0 $35,300 $14,066 $200 $0 $13,866 $7,780 $0 $0 $7,780

12
San Luis Reservoir Low Point Improvement 
Project - Planning $14,800 $24,800 $14,930 $14,811 $94 $25 $10,495 $10,401 $94 $0

13
San Luis Reservoir Low Point Improvement 
Project - Design & Const $160,000 $150,000 $0 $0 $0 $0 $0 $0 $0 $0

14 Oversight, Coordination, & Science $0 $3,500 $694 $650 $0 $44 $0 $0 $0 $0

15 $0 $0 $0 $0 $0 $0 $0 $0

16 $0 $0 $0 $0 $0 $0 $0 $0

17 $0 $0 $0 $0 $0 $0 $0 $0

Totals
$938,300 $711,500 $113,541 $58,872 $5,798 $48,871 $65,292 $38,928 $3,798 $22,566

Comments:   *Funding = State encumbrances / expenses and Federal obligations (Years 1 & 2 plus approved budget for year 3)

**Actuals = State encumbrances / expenses and Federal obligations for years 1 & 2. State fiscal years 07/01/00 to 06/30/02 & Federal fiscal years 10/01/00 to 09/30/02.

Conveyance ENCUMBRANCES /  EXPENDITURES /  OBLIGATIONSSTAGE I COST ESTIMATES APPROVED FUNDING THROUGH YEAR 3
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CALFED - Conveyance Program Element Summary Bar Chart by Tasks 
(dollars in thousands)
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CALFED - Conveyance Program Element Bar Chart Comparison 
Funding for Years 1, 2, & 3 vs. Encumbrances/Expenditures/Obligations (Years 1 & 2)

(dollars in thousands)
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CALFED Bay-Delta Program
Conveyance Program
Conveyance Program Summary 08/00 01/13

Interim So. Delta Actions/Temporary Barriers 08/00 12/08

    12/07 - Convert to Permanent Barrier at Head of Old River 12/07

    12/08 - Convert to Permanent Barriers in Middle, Old, and Grantline Canals 12/08

8,500 cfs - Permanent Operable Barriers 03/02 12/08

    08/03 - Complete Draft EIR/EIS                             08/03

    04/04 - Complete Final EIR/EIS 04/04

    05/04 - Secure Regulatory Permits 05/04

    10/05 - Begin Construction at Head of Old River Barrier 10/05

    10/06 - Begin Construction of Middle, Old & Grantline Canal Barriers 10/06

    12/07 - Begin Operation of Head of Old River Barrier 12/07

    12/08 - Begin Operation of Middle, Old and Grantline Canal Barriers 12/08

Clifton Court Fish Screens/10,300 cfs 01/01 07/06

    04/03 - Complete Funding Plan (under re-evaluation) 04/03

    07/04 - Complete Project Design (under re-evaluation) 07/04

    07/06 - Obtain Funding & Authority to Compl. Fish Screens, Begin Oper. (under re-evaluation) 07/06

Tracy Fish Test Facility 08/00 01/06

    01/04 - Complete Project Design 01/04

    07/04 - Begin Construction 07/04

    01/06 - Complete Fish Screens, Begin Operation & Testing 01/06

Lower San Joaquin Flood Improvements 02/02 01/13

    03/03 - Complete Draft Concept Project White Paper 03/03

    01/10 - Complete Environmental Studies 01/10

    01/12 - Complete Project Design & Funding Plan 01/12

    01/13 - Begin Construction 01/13

Veale/Byron Tract Drainage Reduction 01/01 12/07

    12/04 - Complete Environmental Studies 12/04

    12/05 - Complete Project Design & Funding Plan 12/05

    12/06 - Begin Construction 12/06

Delta Cross Channel Re-operation 08/00 10/04

    10/00 - Begin Operational Studies                 10/00

    10/04 - Complete Studies & Make Recommendations 10/04

Through Delta Facility - Planning 08/00 12/07

    10/00 - Develop Study Plan 10/00

    10/00 - Fund & Begin Studies 10/00

    10/04 - Complete Studies & Make Recommendations 10/04

    12/07 - Complete Final EIR/EIS 12/07

North Delta Flood Improvements 09/00 06/08

    06/03 - Complete Draft EIR/EIS 06/03

    02/04 - Complete Final EIR/EIS 02/04

    04/05 - Complete Project Design & Funding Plan 04/05

    06/08 - Complete Construction 06/08

CVP/SWP Aqueduct Intertie 01/02 09/04

    06/03 - Complete Environmental Assessment/Initial Study 06/03

    06/04 - Complete Project Design 06/04

    09/04 - Begin Construction 09/04

Clifton Court Forebay/Tracy P. P. Intertie 01/05 06/10

San Luis Reservoir Low Point Improvement Project - Planning 05/01 01/05

    05/01 - Fund Studies of Bypass Canal, etc. & Allocate Funds 05/01

    02/03 - Complete Operational Study and Alternative Screening Report 02/03

    11/04 - Complete Final EIR/EIS 11/04

    12/04 - Obtain Authorization & Funding 12/04
San Luis Reservoir Low Point Improvement Project - Design & Construction Pending Pending

CALFED Revised December 23, 2002
Report Date: January 2003 Prog. Element Summary
Schedule Prepared by: CAS Current Schedule
California Department of Water Resources Sub-task 
Division of Engineering Remaining Milestone
Contract Administration Section Completed Milestone
Sheet 1 of  1

Activity Description

CALFED  Bay-Delta Program 
Schedule Summary
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